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STATINTL 23 June 1977

MEMORANDUM FOR: Director, ODP

cting Deputy Director for Processing

SUBJECT : Processing Weekly Report

STATINTL

Tasks Accomplished

1. Weekend testing of MVS/JES3 was conducted over the
past weekend. No major problems were encountered; however,

the workload was light. - STATINTL

2. Four additional 6250 BPI tape drives were installed

on 17 June. These were added to the pool available to users
to provide better service. —
STATINTL
3. The TROLL econometric modeling package was installed
on the VM Interactive System.
STATINTL

4. Release 3.0 of the Microdata Reality System ¥
STATINTL installed on the ODP Reality computer for testing. h
5. The GAS daily production run book is 90% complete.

The Production Specialist plans to start on the monthly run
STATINTL books next week. GAS daily work is currently up to date.

STATINTL
6. Fremoved the 8 meg core from the 168-1 on Friday.
STATINTL
Tasks Planned
STATINTL 1. SIS will begin stress testing MVS/JES3 prior to bring-
ing this system up.
2. GIMS Division will study the possibility of combining
GIMDEV and CAMDEV into one job. Both now use Release 4.0.
Problems
STATINTL

l. Power problems attributed to locally severe thunder-
storms caused power problems in both centers over the past
weekend.
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2. The preliminary cutoff for PERSIGN is now three days
late due to program problems. The Primary Application
Specialist is working on the problemn.

STATINTL
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